
 
 
 

 

 
 
Date:  October 26, 2017 
To:  File 
From:  ADA Transition Plan for Public Rights-of-Way Oversight Committee 
Re:  Annual Plan Assessment for Fiscal Year 2017 (July 1, 2016 – June 30, 2017) 
 
 
Background 
Title II of the Americans with Disabilities Act (ADA) prohibits discrimination by public entities against qualified 
individuals with disabilities.  In compliance with this standard, in 2015, the City of Eugene completed a comprehensive 
study of its sidewalk ramps and accessible pedestrian signals (APSes). That study generated the City’s 2015 Transition 
Plan for the Public Rights-of-Way, a companion document to the City’s already existing ADA Transition Plan, meant to 
better address accessibility within the City’s public rights-of-way. Annual updates to this plan track the City’s progress 
toward greater accessibility and document the City’s adherence to ADA Title II requirements.  
 
At a minimum, public entities are required to maintain a schedule for elimination of barriers to accessibility due to 
sidewalk curb ramps. The City of Eugene’s Plan schedule focuses on sidewalk curb ramps as well as pedestrian signals. 
Based on the inventory of ramps in the 2015 Transition Plan, at that time, 12,392 ramps did not meet the guidelines 
described in the United States Access Board’s 2011 Proposed Accessibility Guidelines for Pedestrian Facilities in the 
Public Right-of-Way Notice of Proposed Rulemaking (NPRM). The NPRM is considered best practices for new 
construction and alteration of facilities within the public right-of-way in order to ensure ADA compliance. Of the City 
ramps that did not in 2015 meet the 2011 NPRM guidelines, 4,080 were identified as being located in Priority 1 areas 
and 3,569 were identified as being located in Priority 2 areas. For curb ramp locations, see the Priority Area Map 
located in Appendix 9.1 of the 2015 Transition Plan (NOTE: The ramp Priority Area Map is a large document and is 
posted separately from the 2015 Transition Plan on the City’s ADA Transition Plan webpage).  
 
Regarding pedestrian signals, 228 signalized intersections within the Urban Growth Boundary (UGB) did not have any 
accessible pedestrian signal (APS) devices in 2015. Of these signalized intersections without accessible devices, 131 
were located in Priority 1 areas and 83 were located in Priority 2 areas.  
 
The City of Eugene is committed to a reasonable and responsible schedule to bring the remaining curbs and signalized 
intersections into ADA compliance. Most of this work will take place as alterations included in capital projects. The 
current Capital Improvement Program (CIP) spans fiscal years 2016 to 2021, and identifies several sources of funding 
for capital projects for the five year period of 2016 to 2021. The following capital projects and programs identified in 
the CIP (FY 16 -21) are potential sources for curb ramp and APS alterations and construction:  

 Neighborhood Transportation Livability 

 Traffic Operations Improvement Program 

 Traffic Signal Improvements and Upgrades 

 Pavement Preservation Program 

 Pavement Preservation Program – Transportation Bonds 

 Amazon Active Transportation Corridor Project 

 Northeast Livable Streets Project 

 Services for New Development/Grant Matching Funds Transportation  
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As discussed in Section 4 of the 2015 Transition Plan for the Public Rights-of-Way, regarding methods for barrier 
removal, in addition to the capital programs identified above, other sources for curb ramp and APS alterations and 
construction are private development and maintenance activities. Private development includes privately engineered 
public improvement (PEPI) projects, as well as private site development and building permit projects. Maintenance 
activities include the corrections of trip hazards and any curb ramp repairs and reconstructions completed by the 
City’s Public Works Maintenance (PWM) department.  
 
 
Assessment 
The City of Eugene has prepared the following evaluation of the 2015 Transition Plan for the Public Rights-of-Way. 
Transition Plan evaluations are completed at the end of the fiscal year. Because the construction season and 
construction projects span fiscal years and follow a calendar year timeframe, Transition Plan evaluations include ramp 
and APS data from the previous calendar (construction) year. This evaluation, completed for fiscal year 2017, includes 
ramp and APS data for the completed 2016 calendar year. A previous evaluation was completed for fiscal year 2016 in 
September 2016; this assessment addressed construction within the 2015 calendar year.   
 
Upon completion, annual evaluations are posted to the City’s ADA Transition Plan webpage, https://www.eugene-
or.gov/2416/ADA-Transition-Plan. Annual evaluations are also attached to Appendix 9.5 of the 2015 Transition Plan 
for the Public Rights-of-Way.  
 
This 2017 evaluation includes the following: 

A. Number of curb ramps and APS projects completed during the 2016 calendar year reporting period.  All 
projects were inspected during construction and upon completion of the work to ensure compliance. 

B. Assessment of schedules and Plan documents for FY2017. 
C. Reporting on the requests for service and grievances received throughout the FY2017 reporting period, and 

evaluation of decision making and responsiveness. 
 
A: Number of Ramps and APS projects completed during the reporting period (January 1, 2016 – December 31, 2016) 

 

Time Period Estimated # of Curb 
Ramps to be 
Installed and/or 
Upgraded per Year 

Actual # of Curb 
Ramps Installed 
or Upgraded in 
Given Year 

Estimated # of APS to 
be Added to 
Intersections per 
Year 

Actual # of APS 
Added in Given 
Year 

2015 – 2021  350  6  

2015  440  6 

2016  580  16 

2021 – 2053  200  6  

2053 – 2071  200  0  
 

    

Total Ramps 
(2015 – 2071)  

12,392                     
not meeting guidelines 

in 2015 

 - - 

Total APS 
(2015 – 2053)  

- - 228                            
not meeting guidelines in 

2015 

 

 

NOTES:  
o APS = Accessible Pedestrian Signal 
o APSes are counted by intersection, not by corner, individual push-button unit, or pair of units.  
o The 228 intersections noted in the table as not meeting APS guidelines are those signalized intersections within 

the UGB that currently have no APS units at all.  
o The APS Added number represents the number of intersections that previously had no APS system at all and  

have had, in the past calendar year, an APS system installed. 
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During the reporting period: 

 Five (5) ramps were reconstructed to current standards by PWM. These projects were related to utility permit 
work. 

 329 ramps were either upgraded or installed at existing intersections under PEPIs  

 11 new APS systems were installed at existing intersections under PEPIs (these intersections did not previously 
have APS systems) 

 
The West Eugene EmX PEPI was a large scale, multi-year project, spanning the 2015 and 2016 calendar years. The 
project was completed in 2016. No information for this project was included in the previous year’s report. All data is 
included in this FY2017 report for the 2016 calendar year. 

 Of the 580 new and/or upgraded ramps installed in 2016, 322 were installed with the EmX PEPI. 

 Of the 16 new APS intersections, 11 were installed with the EmX PEPI. 
 

B: Assessment of Schedules and Plan Documents 
No adjustments are recommended. 
 
C: Requests for Service and Grievances (FY 2017) 
ADA Grievances in the Public Right-of-Way Reported  
There were no grievances submitted between July 1, 2016 and June 30, 2017. 
 
ADA Sidewalk Trip Hazards Reported  
During fiscal year 2017, there were 252 Requests for Service submitted to PWM regarding sidewalk trip hazards, 
sidewalk repairs, ramps, and ADA concerns. These requests were submitted via public phone calls, the City’s on-line 
web application, and mobile devices.  
 
All requests for service are reviewed by PWM staff. Most requests resulted in a Work Order to specific staff to 
investigate and address the public concern. During fiscal year 2017, there were 253 work orders generated for trip 
hazard, sidewalk, ramp, and ADA concerns. Of these work orders, most have been completed and closed, with various 
levels of inspections and appropriate actions taken.  Twenty-one (21) work orders remain open; further actions are 
required before these work orders may be closed and completed. 
 
 
Conclusion 
The goal of 350 ramps per year was exceeded during the 2016 calendar year reporting period: 580 ramps were either 
installed new or were upgraded to meet current standards. 
 
The goal of six new APS systems was also exceeded: new APS systems were installed at 16 intersections which 
previously had no APS systems. 
 
This memo will be posted to the public website (https://www.eugene-or.gov/2416/ADA-Transition-Plan) and added to 
Appendix 9.5 of the 2015 Transition Plan for the Public Rights-of-Way. 
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